D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	% Complete	S	Oct 1	1, '09 M T W T F
1		-	WebSite	26 days	Mon 10/12/0	Mon 11/16/0		50%		ľ	
2	√	-	Analysis	3 days	Mon 10/12/0	Wed 10/14/0		100%		ı	
3	✓	5	Req Gathering	3 days	Mon 10/12/0	Wed 10/14/0		100%			
4	✓	-5	Design	3 days	Thu 10/15/0	Mon 10/19/0	2	100%			—
5	✓	5	uml diagarm	3 days	Thu 10/15/09	Mon 10/19/0		100%			
6		-5	Implementation	14 days	Tue 10/20/0	Fri 11/6/09	4	50%			
7		5	code	14 days	Tue 10/20/09	Fri 11/6/09		50%			
8		5	Testing	6 days	Mon 11/9/09	Mon 11/16/0	6	0%			
9		-5	unit test	6 days	Mon 11/9/09	Mon 11/16/0		0%			



