ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Actual Finish	% Work Complete
1			**Android App**	**68 days**	**Tue 11/1/22**	**Thu 2/2/23**		**NA**	**0%**
2	✓		**Specfication**	**3 days**	**Tue 11/1/22**	**Thu 11/3/22**		**Thu 11/3/22**	**100%**
3	✓		req gathering	3 days	Tue 11/1/22	Thu 11/3/22		Thu 11/3/22	100%
4			**Design**	**10 days**	**Tue 11/1/22**	**Tue 11/15/2**	**3**	**NA**	**0%**
5	✓		uml	4 days	Tue 11/1/22	Mon 11/7/22	3	Mon 11/7/22	100%
6			database design	6 days	Tue 11/8/22	Tue 11/15/2	5	NA	50%
7			**Development**	**50 days**	**Wed 11/16/**	**Tue 1/24/23**	**6**	**NA**	**0%**
8			front end	30 days	Wed 11/16/2	Tue 12/27/2	6	NA	0%
9			back end	20 days	Wed 12/28/2	Tue 1/24/23	8	NA	0%
10			**Validation**	**7 days**	**Wed 1/25/2**	**Thu 2/2/23**	**9**	**NA**	**0%**
11			unit testing	7 days	Wed 1/25/23	Thu 2/2/23	9	NA	0%



Project: Project1.mpp
Date: Thu 3/27/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project1.mpp
Date: Thu 3/27/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project1.mpp
Date: Thu 3/27/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			